COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2003

ESTI MATE SUMVARY 13: 13: 40
CONTI D C14203 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 14203-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIVE ALLOW 85 WORK DAYS
US 50 East of Lamar PERCENT TIME:  40.00 ORI G TI ME ALLOW 75 WORK DAYS
PROJIECT NO. NH 0505- 038
US 50 East of Lamar
NAVE OF ROAD: 50
PROQJIECT COUNTI ES: PROVERS
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/17/ 2003 DATE TI ME STARTED 03/26/2003
BOX 61 DATE LET 02/ 06/ 2003 DATE WORK BEGAN
TRI NI TY RANCH ROAD DATE AWARDED 02/ 11/ 2003 DATE TI ME SToPPED 09/ 24/2003
DATE CONTRACT EXECUTED  03/03/2003 DATE ACCEPTED 09/ 24/ 2003
VWETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 03/ 26/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,045, 788. 45 PARTI Cl PATI NG $ 851, 753. 28 $ 744, 867. 98
AWARD PRQJECT AMT: $ 2,589, 065.91 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 27.96% TOTAL EARNI NGS 851, 753. 28 744,867.98
FUNDS AVAI LABLE: $ 2,194, 035.17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 851, 753. 28 744, 867. 98
TOTAL CLAI VB $ 0. 00 RETAI NAGE -72.30 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 851, 680. 98 744, 867. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 851, 680. 98 744, 867. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 744, 867.98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14203-BI D ESTI MATE RUN 05/ 21/ 2003
PRQJECT NH 0505- 038 ESTI MATE NO. 0002 13:13: 40

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00010 *REMOVAL OF TREE 3.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0010 202-00037  *REMOVAL OF END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00
0015 202-00090  *REMOVAL OF DELI NEATOR 241. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0. 00
0020 202-00200 *REMOVAL OF S| DEWALK 395. 000 90. 000
sy 305. 000 1, 830. 00
6. 00000 395. 000 2,370. 00
0025 202-00203 *REMOVAL OF CURB AND GUTTER 567. 000 257. 000
LF 284. 000 1,704. 00
6. 00000 541.000 3, 246. 00
0030 202-00210 *REMOVAL OF CONCRETE PAVEMENT 76. 000 50. 000
sy 26. 000 156. 00
6. 00000 76. 000 456. 00
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 26, 990. 000 0. 000
sy 0. 000 0. 00
2.06000 0. 000 0. 00
0040 202-01000 *REMOVAL OF FENCE 18, 985. 000 18, 985. 000
LF 0. 000 0.00
0. 25000 18, 985. 000 4,746.25
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 350. 000 0. 000
LF 0. 000 0. 00
2. 75000 0. 000 0. 00
0050 202-01300 *REMOVAL OF END ANCHORAGE 12. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0055 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 497. 000 717. 000
oy 0. 000 0. 00
6. 00000 717.000 4,302. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14203-BI D ESTI MATE RUN 05/ 21/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0002 13:13: 40

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500  BLADI NG 100. 000 4. 000
HOUR 0. 000 0.00
80. 00000 4. 000 320. 00
0065 206-00000 *STRUCTURE EXCAVATI ON 59. 000 59. 000
cy 0. 000 0. 00
3. 00000 59. 000 177. 00
0070 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 59. 000 59. 000
cy 0. 000 0. 00
8. 00000 59. 000 472.00
0075 207-00205 TOPSO L 11, 600. 000 0. 000
cy 0. 000 0. 00
4. 75000 0. 000 0. 00
0080 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0085 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0090 210-01011  *RESET GATE 10. 000 10. 000
EACH 0. 000 0.00
80. 00000 10. 000 800. 00
0095 210-04010 *ADJUST MANHOLE 3. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 210-04050  *ADJUST VALVE BOX 1. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0105 212-00006  *SEEDI NG ( NATI VE) 21.300 0. 000
ACRE 0. 000 0. 00
300. 00000 0. 000 0. 00
0110 213-00003  *MJILCHI NG (VEED FREE) 21.300 0. 000
ACRE 0. 000 0.00
300. 00000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14203- Bl D ESTI MATE RUN 05/ 21/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0002 13: 13: 40

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00061  *MJLCH TACKI Fl ER 4, 200. 000 0. 000
LB 0. 000 0.00
1. 45000 0. 000 0. 00
0120 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 12. 000 0. 000
TON 0. 000 0.00
60. 00000 0. 000 0. 00
0125 403-09500 *FURNI SH HOT Bl TUM NOUS PAVEMENT 5, 058. 690 0. 000
TON 5, 058. 690 197, 137. 15
38. 97000 5, 058. 690 197, 137. 15
0130 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 21, 544. 260 0. 000
TON 0. 000 0.00
30. 43000 0. 000 0. 00
0135 403-33851  HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 20, 123. 550 0. 000
TON 0. 000 0.00
34. 15000 0. 000 0. 00
0140 405-00100  *HEATI NG AND REM XI NG TREATMENT 128, 579. 000 0. 000
sy 128, 579. 000 433,311, 23
3.37000 128, 579. 000 433, 311. 23
0145 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 9, 099. 080 0. 000
GAL 0. 000 0.00
0. 85000 0. 000 0. 00
0150 411-90010 *ASPHALT REJUVENATI NG AGENT 1, 017. 000 0. 000
GAL 1,017. 000 1,322.10
1. 30000 1,017. 000 1,322.10
0155 412-00600 *CONCRETE PAVEMENT (6 | NCH) 181. 000 45. 000
sy 25. 000 1, 400. 00
56. 00000 70. 000 3, 920. 00
0160 603-30030 *30 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0165 603-50030 *30 | NCH PLASTI C Pl PE 900. 000 900. 000
LF 0. 000 0.00
37.00000 900. 000 33, 300. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14203-BI D ESTI MATE RUN 05/ 21/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0002 13:13: 40

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 604-31005 *MANHOLE BOX BASE (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0175 604-31010 *MANHOLE BOX BASE (10 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 025. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0185 606-01370  *TRANSI TI ON TYPE 3G 12. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0190 606-02005 *END ANCHORAGE ( FLARED) 12. 000 0. 000
EACH 0. 000 0.00
1, 155. 00000 0. 000 0. 00
0195 607-00005 *END POST 20. 000 20. 000
EACH 0. 000 0. 00
92. 00000 20. 000 1, 840. 00
0200 607-00010 *CORNER AND LI NE BRACE PCST 24.000 24. 000
EACH 0. 000 0.00
92. 00000 24. 000 2, 208. 00
0205 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 15, 172. 000 13, 637. 000
LF 0. 000 0. 00
0. 95000 13, 637. 000 12, 955. 15
0210 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 1, 615. 000 1, 615. 000
LF 0. 000 0.00
1. 50000 1, 615. 000 2,422.50
0215 608-00010 *CONCRETE CURB RAMP 272.000 108. 000
sy 128. 000 8, 320. 00
65. 00000 236. 000 15, 340. 00
0220 608-00015  *TRUNCATED DOVES 156. 000 0. 000
SF 0. 000 0.00
32. 00000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14203-BI D ESTI MATE RUN 05/ 21/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0002 13:13: 40

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 702. 000 295. 000
LF 282. 000 5, 640. 00
20. 00000 577. 000 11, 540. 00
0230 612-00001  *DELI NEATOR (TYPE I) 160. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0235 612-00002  *DELI NEATOR (TYPE I1) 19. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0240 612-00003  *DELI NEATOR (TYPE I11) 14. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0245 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 60, 291. 00
100, 485. 00000 0. 600 60, 291. 00
0250 627-00005  *EPOXY PAVEMENT MARKI NG 308. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0255 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 672. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
14. 00000 0. 000 0. 00
0260 630-00000 *FLAGG NG 4,422.500 157. 000
HOUR 806. 000 15, 878. 20
19. 70000 963. 000 18, 971. 10
0265 630-00007  *TRAFFI C CONTROL | NSPECTI ON 48. 000 10. 000
DAY 9. 000 1, 350. 00
150. 00000 19. 000 2, 850. 00
0270 630-00012  *TRAFFI C CONTROL MANAGEMENT 91. 000 15. 000
DAY 19. 000 6, 612. 00
348. 00000 34. 000 11, 832. 00
0275 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00



CONTI D: C14203

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 14203-BI D ESTI MATE RUN 05/ 21/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0002 13:13: 40
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 6. 000 0. 000
EACH 1. 500 375. 00
250. 00000 1. 500 375. 00
0285 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 1. 500
EACH 0. 000 0. 00
80. 00000 1. 500 120. 00
0290 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 66. 000 15. 000
EACH 1. 500 127.50
85. 00000 16. 500 1, 402. 50
0295 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0300 630-80356  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 2.000 0.500
TYPE
) EACH 0. 500 250. 00
500. 00000 1. 000 500. 00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 12.500
EACH 0. 000 0. 00
45. 00000 12. 500 562. 50
0310 630-80380  *TRAFFI C CONE 350. 000 100. 000
EACH 0. 000 0.00
9. 00000 100. 000 900. 00
0315 700-70010 F/ A M NOR CONTRACT REVI SI ONS 44,529. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 7,105. 220 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14203-BI D ESTI MATE RUN 05/ 21/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0002 13:13: 40

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 37, 966. 690 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 202-00001 *REMOVAL OF STRUCTURE (S| GN/ LI GHT POLE BASE) 3.000 0. 000
EACH 3. 000 900. 00
300. 00000 3. 000 900. 00
0410 203-00000  *UNCLASSI FI ED EXCAVATI ON 112. 000 0. 000
cy 112. 000 1, 870. 40
16. 70000 112. 000 1, 870. 40
0415 210-04000 *ADJUST STRUCTURE ( TRAFFI C PULL BOX) 5. 000 0. 000
EACH 5. 000 600. 00
120. 00000 5. 000 600. 00
0420 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 280. 870 0. 000
TON 280. 870 3, 033. 40
10. 80000 280. 870 3, 033. 40
0425 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) ( TRUCK DETOUR) 160. 000 0. 000
SF 80. 000 600. 00
7.50000 80. 000 600. 00
0430 630-80359  *PORTABLE MESSAGE SI GN PANEL 41.000 0. 000
DAY 6. 000 2, 160. 00
360. 00000 6. 000 2, 160. 00
0435 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECI AL) 11, 835. 000 0. 000
5% 0. 000 0.00
3. 60000 0. 000 0. 00
0440 203-00000  *UNCLASSI FI ED EXCAVATI ON 7, 250. 000 0. 000
cy 0. 000 0. 00
9. 50000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14203-BI D ESTI MATE RUN 05/ 21/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0002 13:13: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 304-06000 * AGGREGATE BASE COURSE (CLASS 6) 6, 956. 990 0. 000
TON 0. 000 0.00
12. 50000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,890,680.75$%  744,867.98% 847, 253.28
CAT NO0300 L-26-M
0345 202-00425 *REMOVAL OF BRI DGE RAI LI NG 94. 000 0. 000
LF 0. 000 0. 00
11. 20000 0. 000 0. 00
0350 515-00120 *WATERPROOFI NG ( MEMBRANE) 0. 000 0. 000
5% 0. 000 0.00
10. 50000 0. 000 0. 00
0355 606-11010 *BRIDGE RAIL TYPE 10R 97. 000 0. 000
LF 0. 000 0. 00
96. 75000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 10, 437.55 $ 0.00% 0.00
CAT NO0301 L-26-X
0360 202-00425 *REMOVAL OF BRI DGE RAI LI NG 182. 000 0. 000
LF 0. 000 0.00
11. 20000 0. 000 0. 00
0365 420-00500  GEOTEXTI LE ( PAVI NG 453. 000 0. 000
sy 0. 000 0. 00
2.50000 0. 000 0. 00
0370 606-11010 *BRIDGE RAIL TYPE 10R 183. 000 0. 000
LF 0. 000 0.00
96. 75000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 20,876.15$ 0.00$% 0.00
CAT NO0302 L-26-F
0375 202-00425 *REMOVAL OF BRI DGE RAI LI NG 690. 000 0. 000
LF 0. 000 0. 00
11. 20000 0. 000 0. 00
0380 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 176. 000 0. 000
5% 0. 000 0.00
10. 50000 0. 000 0. 00



CONTI D C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 14203- Bl D ESTI MATE RUN 05/ 21/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0002 13: 13: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 L-26-F

0385 518-01002 * BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 72.000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0390 606-11030 *BRI DGE RAIL TYPE 10M 690. 000 0. 000
LF 0. 000 0.00
74.80000 0. 000 0.00
0450 630-80370 *CONC BARRI ER ( TEMP) 1, 000. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 98,376.00 % 0.00% 0.00

CAT NO0303 L-26-BV

0395 601-06150 * CONCRETE ( PATCHI NG) 511. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 19,418.00 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0400 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 750
EACH 0. 000 0. 00
6, 000. 00000 0. 750 4, 500. 00
CAT 0400 CURRENT AMI  $ 6, 000. 00 $ 0.00% 4, 500. 00

PRQJECT TOTAL CURRENT AMI $ 3, 045,788.45$% 744,867.98% 851, 753. 28



